

## Gorman Centenary Upgrade - Resident User Group Bulletin #13

Bailey, Toni <Toni.Bailey@act.gov.au>

Wed 25/10/2023 4:17 PM

OFFICIAL

Hello Gorman User Group,

My apologies for the delayed update, since the last fortnightly bulletin I had some planned and some unplanned leave and undertook a week of intensive training. The project team has been full-steam ahead though.

### Recent project activities:

The Gorman Arts Centre design team led by Philip Leeson Architects:

- completed 50% Final Sketch Plans and costings are currently underway
- received approval of the Gorman House Conservation Management Plan from ACT Heritage
- identified works that can potentially be undertaken prior to the construction phase
- undertook an Accessibility Audit and received a draft report

The project program is still currently on track for Construction to begin April 2024,

As always please reach out if you have questions or concerns,

Toni


Toni Bailey (she/her)

Assistant Director, Arts Infrastructure and Public Art

Phone: 02 6207 4246 | [www.arts.act.gov.au](http://www.arts.act.gov.au) | Follow us on [Twitter](#) @artsact1

artsACT | Chief Minister, Treasury and Economic Development Directorate | ACT Government

220 London Circuit Canberra City ACT 2601 | GPO Box 158, Canberra ACT 2601



-----  
This email, and any attachments, may be confidential and also privileged. If you are not the intended recipient, please notify the sender and delete all copies of this transmission along with any attachments immediately. You should not copy or use it for any purpose, nor disclose its contents to any other person.  
-----